

Dates	2018 QII Project Timeline	2019 QII Project Timeline
2018		
January 1, 2018	Start your 2018 QI Project Measurement period starts	
January 1, 2018	Baseline Process Measure data available in Box	
March 1, 2018	QI Project Webinars	
April 1, 2018	First data update available in Box	
June 18, 2018	Second data update available in Box	
June 22, 2018	SCQR Training at Schoolcraft College	
August 2, 2018	SCQR Conference Call	
August 15, 2018	Third data update available in Box	
September 14, 2018	Collaborative Meeting	2019 QI Project Announcement
October 1, 2018		2019 P4P Scorecard and QI Project Recommendation sent to sites
October 15, 2018		QI Project Webinars
October 17, 2018	Fourth data update available in Box	
November 1, 2018	SCQR Conference Call -	
November 9, 2018		2019 QI and Case Declarations due
December 1, 2018	Measurement Period (Op date inclusion) ends for QII projects	
December 12, 2018	Fifth cumulative data update available in Box	
2019		
January 1, 2019	Happy New Year!	2019 Projects kick off
February 13, 2019	Sixth Cumulative data update available in Box Sites prepare narrative report	
March 6, 2019		
March 15, 2019	QI Project Tracking Sheet Due to Coordinating Center Use Sixth Cumulative Data to Prepare!	
March 30, 2019		Conduct first multidisciplinary care pathway meeting by March 30th
March 31, 2019	Measurement Period Data is locked	
April 1, 2019	Final process measure data available in Box*	
April 5, 2019	Collaborative meeting	
April 12, 2019	Preliminary PI Scorecards will be distributed to sites	
April 26, 2019	Scoring disputes due back to coordinating center	
May 15, 2019	Final 2018 PI Scores submitted to BCBSM	
<p>*The coordinating center will use the final data to make adjustments to final scores as needed, sites will base their final QI Report, submitted on the Project Tracking Sheet, on the Sixth data update provided in February</p>		