



2022 – 2023 QI Project Timeline

Date	2022 QI Project Timeline	2023 QI Project Timeline
Monday, December 19, 2022		MSQC will pull baseline data for 2023 Site-Directed Measure which includes all completed 2022 cases in the Workstation as of this date
Monday, December 19, 2022		2023 Optional Case and QI Declarations (including Site-Directed Measure) due to Coordinating Center
Saturday, December 31, 2022	2022 QI project measurement period ends	
Sunday, January 1, 2023		2023 measurement period begins for: <ul style="list-style-type: none"> ▪ Collaborative-wide measure ▪ Site-Directed measure ▪ Hernia documentation ▪ Appropriate Preoperative Screening Goals #1a and #1b 2023 baseline period begins for Appropriate Preoperative Screening Goal #2c measure 2023 baseline period begins for Frailty project
Monday, January 16, 2023	2022 QI Project with Tracking Sheets due to MSQC	
Monday, January 16, 2023	Measurement period data is analyzed by MSQC - all 2022 cases completed as of this date will be used to calculate 2022 QI scores	
Tuesday, January 31, 2023	Preliminary 2022 QI scores distributed to sites	
Tuesday, February 14, 2023	2022 scoring disputes due to MSQC	
Tuesday, February 28, 2023	Final 2022 PI Scores submitted to BCBSM from MSQC	
Friday, March 31, 2023		Project kick-off multidisciplinary meeting deadline for: <ul style="list-style-type: none"> ▪ SUCCESS ▪ Frailty ▪ Appropriate Preoperative Screening 2023 baseline period ends for Appropriate Preoperative Screening Goal #2c measure
Saturday, April 1, 2023		2023 measurement period begins for Appropriate Preoperative Screening Goal #2c measure
Friday, April 14, 2023		Deadline to submit Point of Contact information for Appropriate Preoperative Screening project
Monday, May 1, 2023		Deadline to submit selected Frailty Screening Tool to MSQC Coordinating Center
Thursday, June 30, 2022		Deadline to implement standardized preoperative screening protocol
Wednesday, August 30, 2023		Deadline for bi-annual review meeting of SUCCESS data
Sunday, December 31, 2023		2023 QI project measurement period ends for all projects Deadline for hosting second multidisciplinary meeting for Appropriate Preoperative Testing project Deadline for Implementing the SUCCESS toolkit
Tuesday, January 16, 2024		2023 QI Project with Tracking Sheets due to MSQC
Tuesday, January 16, 2024		Measurement period data is analyzed by MSQC - 2023 cases completed as of this date will be used to calculate 2023 QI scores
Wednesday, January 31, 2024		Preliminary 2023 QI scores distributed to sites
Wednesday, February 14, 2024		2023 scoring disputes due to MSQC
Wednesday, February 28, 2024		Final 2023 PI Scores submitted to BCBSM from MSQC

[SUCCESS Project specific requirements](#)

[Frailty Project specific requirements](#)

[Appropriate Preoperative Screening specific requirements](#)

Revised 11-16-2022