

**Michigan Surgical Quality Collaborative
Updated 2021-2022 QI Project Timeline***

Date	2021 QI Project Timeline	2022 QI Project Timeline
Friday, December 17, 2021		2022 Optional Case and QI Declarations due
Friday, December 31, 2021	2021 QI project measurement period ends	
Saturday, January 1, 2022		2022 measurement period starts for all 2022 QI project measures
Monday, January 17, 2022	2021 QI Project with Tracking Sheets due to MSQC	
Monday, January 17, 2022	2021 Measurement Period Data is analyzed by MSQC - all completed cases through end of 2021 will be included in final analysis	
Monday, January 31, 2022	Preliminary 2021 PI Scorecards distributed to sites	
Monday, February 14, 2022	2021 scoring disputes due to MSQC	
Monday, February 28, 2022	Final 2021 PI Scores submitted to BCBSM from MSQC	
Thursday, March 31, 2022		Hysterectomy, Hernia, and Colorectal multidisciplinary internal hospital meeting deadline for 2022 QI projects
Saturday, December 31, 2022		2022 QI project measurement period ends
Monday, January 16, 2023		2022 QI Project with Tracking Sheets due to MSQC
Monday, January 16, 2023		Measurement period data is analyzed by MSQC - all 2022 cases completed as of this date will be used to calculate 2022 QI scores
Tuesday, January 31, 2023		Preliminary 2022 QI scores distributed to sites
Tuesday, February 14, 2023		2022 scoring disputes due to MSQC
Tuesday, February 28, 2023		Final 2022 PI Scores submitted to BCBSM from MSQC
*Timeline dates as of 11/16/2021; dates subject to change if BCBSM reporting requirements are modified		