



# 2023 - 2024 QI Project Timeline

SUCCESS Project Deadlines  
 Frailty Project Deadlines  
 Breast Project Deadlines  
 Preop Testing Project Deadlines

Date	2023 QI Project Timeline	2024 QI Project Timeline
Fri, Dec 15, 2023		2024 QI project declarations due to MSQC Coordinating Center
Sun, Dec 31, 2023	<p>2023 QI project measurement period ends for all projects</p> <p>Deadline for hosting second multidisciplinary meeting for Appropriate Preoperative Testing project</p> <p>Deadline for Implementing the SUCCESS toolkit</p>	Preop Testing: Baseline period ends for Goal 3: reduce rate of preop testing (continuing sites)
Mon, Jan 1, 2024		<p>2024 measurement period begins for:</p> <ul style="list-style-type: none"> <li>- Collaborative-Wide measures (preop optimization for elective abdominal hernia surgery)</li> <li>- Complete documentation of designated cancer variables</li> </ul> <p>Continuing SUCCESS sites only:</p> <ul style="list-style-type: none"> <li>-2024 measurement period begins for SUCCESS process/outcome measures in project goal 3</li> <li>-Time period begins for quality review requirement for cases meeting criteria listed in project goal 5.</li> </ul> <p>Frailty: 2024 measurement period begins for continuing sites (except Goal 6 - patient education measure)</p> <p>Preop Testing:</p> <ul style="list-style-type: none"> <li>- Measurement period begins for Goal 1: data collection completeness</li> <li>- Baseline period begins for Goal 3: reduce rate of preop testing (new sites)</li> </ul>
Tue, Jan 16, 2024	2023 QI Project with Tracking Sheets due to MSQC Coordinating Center	
Tue, Jan 16, 2024	Measurement period data is analyzed by MSQC - 2023 cases completed as of this date will be used to calculate 2023 QI scores	
Wed, Jan 31, 2024	Preliminary 2023 QI scores distributed to sites	
Wed, Feb 14, 2024	2023 scoring disputes due to MSQC	
Thu, Feb 15, 2024		Frailty: Submit educational materials that are being used to the MSQC Coordinating Center for approval
Wed, Feb 28, 2024	Final 2023 PI Scores submitted to BCBSM from MSQC	
Fri, Mar 29, 2024		<p>SUCCESS: Multidisciplinary Kickoff Meeting deadline</p> <p>Frailty: Multidisciplinary Kickoff Meeting</p> <p>Breast: Multidisciplinary Kickoff Meeting deadline</p>
Sun, Mar 31, 2024		<p>Preop Testing:</p> <ul style="list-style-type: none"> <li>- Multidisciplinary Kickoff Meeting deadline</li> <li>- Baseline period ends for Goal 3: reduce rate of preop testing (new sites)</li> </ul>
Mon, Apr 1, 2024		<p>SUCCESS: Time period begins for quality review requirement at new SUCCESS sites for cases meeting criteria listed in project goal 5.</p> <p>Frailty:</p> <ul style="list-style-type: none"> <li>- 2024 measurement period begins for new sites</li> <li>- Measurement period begins for Goal 6 - patient education (all sites)</li> </ul> <p>Breast: measurement period begins for all measures</p> <p>Preop Testing: measurement period begins for Goal 3: reduce rate of preop testing (all sites)</p>
Sun, Apr 14, 2024		Preop Testing: Deadline to submit Point of Contact information to receive MVC preoperative testing reports
Sun, Jun 30, 2024		Preop Testing: Deadline for new sites to implement standard preoperative testing protocol
Sun, Dec 1, 2024		<p>SUCCESS:</p> <ul style="list-style-type: none"> <li>- Deadline for two additional SUCCESS multidisciplinary meetings to discuss SUCCESS data and a quality review for cases in project Goal 6.</li> <li>- Time period ends for quality review requirement at all SUCCESS sites for cases meeting criteria listed in project goal 5.</li> </ul> <p>Frailty: Deadline for additional 2 multidisciplinary meetings</p> <p>Breast: Deadline for additional 2 multidisciplinary meetings</p>
Tue, Dec 31, 2024		<p>2024 measurement period ends for Collaborative-Wide measures (preop optimization for elective abdominal hernia surgery)</p> <p>2024 measurement period ends for complete documentation of designated cancer variables</p> <p>SUCCESS: 2024 measurement period ends for SUCCESS process/outcome measures (continuing sites only)</p> <p>Frailty: 2024 measurement period ends for all measures</p> <p>Breast: Measurement period ends for all measures</p> <p>Preop Testing:</p> <ul style="list-style-type: none"> <li>- Measurement period ends for Goal 1: data collection completeness, and Goal 3: reduce rate of preop testing</li> <li>- Deadline for hosting subsequent multidisciplinary project meeting</li> </ul>
Wed, Jan 15, 2025		2024 QI Project with Tracking Sheets due to MSQC
Wed, Jan 15, 2025		Measurement period data is analyzed by MSQC - all 2024 cases completed as of this date will be used to calculate 2024 QI scores
Fri, Jan 31, 2025		Preliminary 2022 QI scores distributed to sites
Fri, Feb 14, 2025		2022 scoring disputes due to MSQC
Fri, Feb 28, 2025		Final 2023 PI Scores submitted to BCBSM from MSQC

Revised 12-4-2023